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February 16, 2001

US EPA Region VIII

Att. Mr. Paul Peronard, 8EPR-EP

On-Scene Coordinator
999 18th Street, Suite S00
Denver, CO. 80202-2466

501 Mineral Avenue
Libby, MT 59923

TO: 30331263962 P.Ba2 @04

{35227

RE: US EPA Region VIl Unilateral Administrative Order (UAO) No. CERCLA-8-2000-
10, Libby, Mt, Export Plant Progress Report for the period February 10, 2001 through

February 16, 2001.

Dear Mr. Peronard:

Per the above referenced Unilateral Administrative Order, please find attached a progress
report describing the activities that occurred during the period of February 10, 2001 through
February 16, 2001 at the Libby, Mt. Export Plant.

Please call if you have any questions concerning this submittal.

Sincerely,

D,

Mr. Jim Stout TSt St

Site Project Manager
Attachment

cc: John Constan
Ken Lund
Bob Mariam
Karen Brown
Ray Lidstrom

URS Corporation

707 17th Street, Sulte 3400
Denver, CO 80202

Tal: 303.292.0800

Fax: 303.292.5880

Montana DEQ

Holme, Roberts & Owen
W.R. Grace

W.R. Grace

URS
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February 16, 2001

US EPA Region VIII

Attn, Mr. Paul Peronard, SEPR-EP
On-Scene Coordinator

999 18th Street, Suite 500

Denver, CO. 80202-2466

501 Mineral Avenue
Libby, MT 59923

Dear Mr, Peronard:

Progress Report for the Period of February 10, 2001 through February 16, 2001.

The Weekly Progress Report for the period of February 3, 2001 — February 9, 2001 was
submitted to the EPA and State on February 9, 2001.

At Export Plant
e Back-filling activities at the Export Plant have been discontinued for the season.

At Millwork West

Millwork West personnel continue operation of the planer as needed.
Restoration of Planer Shop nearly completed. Threc rooms built per plan submitted to
City of Libby and EPA. Noble Electri¢c has completed wiring within the three new
rooms, overhead lighting, and rewiring of the 480 volt power line,

e A letter indicating the restoration plans for the four buildings other than the Planer Shed
was submitted to the EPA on January 18, 2000.

e A quarter page ad indicating the Millwork West move continued in The Western News
newspaper.

e A television ad indicating the Millwork West move continued to run.

At Mine Disposal Site

e No progress to report.

URS Corporation

707 17th Straet, Suite 3400
Denver, CO 80202

Tel: 303,292.0800

Fax: 303.292.5860
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Problems and Issues

o Electrical requirements have yet to be met for the Planer Shed restoration. Replacement
110 volt and 220 volt breakers are required and have been ordered.
e Await response for restoration plan submitted January 18, 2001.

Analytical Data Received

¢ None

Material Movement and Disposal

s None.

Health and Safety

e None.

Anticipated Developments Next Week

¢ It is anticipated that the 110 volt and 220 volt breakers will be installed thereby
completing the electrical requirements within the Planer Shed.

Planned Resolutions or Anticipated Problems

e Anticipated that new 110 volt and 220 volt breakers will arrive and be installed thereby
completing the electrical requirements within the Planer Shed.

Schedule

e Complete and submit draft of final report within 15 days after completion of all removal
actions required under the 1JAO.

Respectfully,

A< 2L
Jim Stout Bad

Project Coordinator
Libby Asbestos Site

URS Corporation

707 17th Street, Suite 3400

Denver, CO 80202 i
Tel: 303,292,0800

fax: 303.232.5880



